

REVISED - 10/25/10 - PROPOSED REDISTRICTING INITIATIVE SCHEDULE

#	ACTIVITY	2009-10												2010-11											
		S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
1	ESTABLISH SUPERINTENDENT'S COMMITTEE																								
2	PREPARE 9/30/09 ENROLLMENT/PROJECTIONS (11/23/09)																								
3	PREPARE DATA PACKETS FOR DISSEMINATION (11/25/09)																								
4	DISTRIBUTE UPDATED DATA (11/30/09)																								
5	CONDUCT FOCUS GROUP MEETINGS TO DETERMINE REQUIREMENTS (COMPLETE 2/15/09) REVISE/POST REQUIREMENTS (11/30/09)																								
6	STAFF ANALYZE DATA, FORMULATE RECOMMENDED MODIFICATIONS TO AFFECTED ATTENDANCE AREA BOUNDARIES (11/09 - 6/10)																								
	REVISED SCHEDULE (COMPLETE 8/10)																								
7	PRESENT RECOMMENDATIONS TO AFFECTED REGIONAL PRINCIPALS (9/10)																								
8	PRESENT RECOMMENDATIONS TO AFFECTED REGIONAL FOCUS GROUPS (6/10-8/10)																								
	REVISED SCHEDULE (11/8,9,10)																								
9	REVISE/MODIFY RECOMMENDED MODIFICATIONS TO AFFECTED ATTENDANCE AREA BOUNDARIES (6/10-11/10)																								
	REVISED SCHEDULE (11/10 - 12/10)																								
10	PRESENT RECOMMENDED MODIFICATIONS OF AFFECTED ATTENDANCE AREA BOUNDARIES TO BOARD OF EDUCATION (11/10-12/10)																								
11	BOE CONDUCTS PUBLIC HEARINGS (1/11-2/11)																								
12	BOARD OF EDUCATION APPROVAL (3/1/11)																								
13	IMPLEMENT PHASE I (3/11-8/11)																								

PROPOSED SCHEDULE: 

MILESTONE - MUST COMPLETE BY: 

REVISED SCHEDULE: 

COMPLETE: 